

Milestone for Content Management System

Task	Start Date	End Date	Duration (Day)	Duration (hours)
Overall Discussion	2/Oct/20	5/Oct/20	2	6
Design Researching	5/Oct/20	7/Oct/20	3	6
UI/UX Researching	5/Oct/20	7/Oct/20	3	6
User Index UI/UX Designing Phase	8/Oct/20	12/Oct/20	2	8
Index Page Review	12/Oct/20	16/Oct/20	5	-
Secondary Page Design	19/Oct/20	26/Oct/20	6	20
Flow Chart Design	27/Oct/20	29/Oct/20	3	7
Flow Chart Demonstration	30/Oct/20	30/Oct/20	1	-
Flow Chart Review	2/Nov/20	6/Nov/20	5	-
Database Designing Phase	9/Nov/20	12/Nov/20	4	16
Developing Back-Office	13/Nov/20	20/Nov/20	5	20
Integrating Back-Office With Front-End	23/Nov/20	25/Nov/20	3	12
Developing Reponsive Site	25/Nov/20	27/Nov/20	3	9
QC on Front-End	27/Nov/20	30/Nov/20	2	7
QC on Back-Office	1/Dec/20	4/Dec/20	4	10
Cross Browser Testing	1/Dec/20	1/Dec/20	1	1
Functionailty Testing	7/Dec/20	9/Dec/20	3	9
Demo Uploading to Demo Server	10/Dec/20	11/Dec/20	2	3
Bug Fixing	14/Dec/20	15/Dec/20	2	8
First Demo	16/Dec/20	16/Dec/20	1	-
Demo Review	16/Dec/20	23/Dec/20	6	-
Bug Fixing				
Live Project				
Total			66	148

Remark:

(a) All timeframes or estimates given here are contingent upon your full-cooperation in promptly supplying complete and final materials and information to us.

(b) In the event of any delay, we will communicate the same to you in writing via email. Provided that such delay was reasonably incurred or through no fault of our own, we undertake no responsibility thereof.